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2011 MISSOURI RIVER LEVEE REHAB UPDATE 
Henry Pohl Levee 

Atchison County, Kansas 

Kansas City District Kansas City Residence Office 

Scope of work 

Overtopping and significant embankment erosion repair. 

Funding 

Funds Source: 
Award Contract Amount: 
Current Contract Amount: 
Pending MOD Amount: 

90% 
90% 

 

Schedule 

Request for Assistance: 
Damage Survey Report: 
Award Date: 
Notice to Proceed Date: 
Contract Duration: 
Contract Original Completion Date: 
Contract Current Completion Date: 
Estimated Completion Date: 
 

Nov. 14, 2011 
Jan. 20, 2012 
Sept. 5, 2012 

TBD 
120 

Jan. 17, 2013 
Jan. 17, 2013 
Jan. 17, 2013 

Questions? Contact Judd Kneuvean: 816.389.3281 (office) or eugene.j.kneuvean@usace.army.mil 
 

Progress 

% Complete Actual: 
% Complete Schedule: 
Construction Contract Placement: 
 

 

US Army Corps  
of Engineers 

FCCE – Rehabilitation 
$198,400.51 
$198,400.51   



Kansas City District Kansas City Resident Office 

Current Progress 

The Levee Seeding Contract was awarded to Prudent Technologies, Inc. of Kansas City, Missouri on 9/5/12, for 
$198,400.51 to complete levee/seeding repairs at MRLS 513-512-R, MRLS 500-R, MRLS 482-R, Henry Pohl and 
Lower Chariton Levees. 
 
Prudent Technologies has completed all work to included the seeding and earthwork at Henry Pohl. Quality 
Assurance personnel final inspection of the work at Henry Pohl.   

Photos 


